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STEREO Top Level Master Schedule
LRD: NET July 22, 2006

Status Date: April 10, 2006
2006

February March April May June July August

ACTIVITY DESCRIPTION
IT EM

NO.

Milestone Reviews1

Environmental Testing

Thermal Vac Balance Testing2

Chamber Break Activities for Thermal Vac3

Thermal Vac Cycling w/Mission Sim 3 & DSN4

Post Thermal Vac Activities (Moving from 
Chamber back to the SCA Cleanroom)

5

Post Thermal Vac Performance Testing (CPT's 

and Alignments)
6

Obs A Mass Properties X7

Obs B EMC8

Obs A Yoke Mass Properties9

Obs A EMC10

Obs B Mass Properties X11

Obs B Yoke Mass Properties12

No Contingency (0 Days)13

Launch

Pack and Ship STEREO to Launch Site14

Launch Ops15

Launch Site Contingency (21 Weekend Days)16

STEREO Launch Window (7/22 - 8/6)17

PSR

4/25 - 26

FOR

5/3 - 4

MRR

6/29

FRR

7/17

LRR

7/19

2/6

2/7 2/19

2/19 3/18

3/20 3/22

3/22 4/8

4/8

4/10 4/19

4/11 4/14

4/17 4/27

4/20 4/21

4/21 4/25

4/27

4/25 4/30

5/1 7/22

5/6 7/16

7/22 8/6


